COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/13/2018

ESTIMATE SUMMARY 16:00:40
CONTID: C20416 ESTIMATE NO: 0003 PROG SPEC YR: 2005
PCN: 20416-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 51.0  DAYS TIME ALLOW: 85 WORK DAYS
US 285 MP 143.000- 147.963 PERCENT TIME:  60.00 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: NHPP2853-003
US 285 Nathrop Wildlife Underpass
NAME OF ROAD:
PROJECT COUNTIES:  CHAFFEE
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/26/2018 DATE TIME STARTED 02/12/2018
7353 S. EAGLE STREET DATE LET 07/06/2017 DATE WORK BEGAN 03/12/2018
DATE AWARDED 08/01/2017 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/16/2017 DATE ACCEPTED
CENTENNIAL CO 80112-422: (303)627-2600 DATE NOTICE TO PROCEED 02/12/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  4,187,651.01  PARTICIPATING $ 46,000.00 $ 0.00
AWARD PROJECT AMT: $  3,510,879.70  NON-PARTICIPATING 1,237,246.82 441,400.78
PERCENT COMPLETE: 30.64% TOTAL EARNINGS 1,283,246.82 441,400.78
FUNDS AVAILABLE: $ 2,904,404.19 STOCKPILED MATERIALS 228,845.04 -40,212.68
GROSS EARNINGS 1,512,091.86 401,188.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -32,806.40 -12,297.02
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,479,285.46 388,891.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,479,285.46 388,891.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 388,891.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C20416 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 20416-BID ESTIMATE RUN 06/13/2018
PROJECT: NHPP2853-003 ESTIMATE NO: 0003 16:00:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0010 202-00090 Removal of Delineator 10.000 7.000
EACH 0.000 0.00
20.00000 7.000 140.00
0015 202-00250 *Removal of Pavement Marking 26,000.000 1,999.000
SF 0.000 0.00
0.75000 1,999.000 1,499.25
0020 202-00810 Removal of Ground Sign 10.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
0025 202-01000 *Removal of Fence 20,654.000 0.000
LF 0.000 0.00
0.45000 0.000 0.00
0030 202-01035 *Removal of Gate 10.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0035 202-01130 *Removal of Guardrail Type 3 1,650.000 1,642.000
LF 0.000 0.00
3.50000 1,642.000 5,747.00
0040 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0045 202-01400 Removal of Cattle Guard 2.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0050 203-00010 Unclassified Excavation (Complete In Place) 2,800.000 1,130.000
CY 1,141.000 19,397.00
17.00000 2,271.000 38,607.00
0055 203-00100 Muck Excavation 0.000 0.000
cY 0.000 0.00

30.00000

0.000

0.00
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PCN: 20416-BID ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0003 16:00:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01100 Proof Rolling 39.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0065 203-01500 Blading 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0070 203-01565 Hydraulic Excavator 68.000 10.000
HOUR 2.000 350.00
175.00000 12.000 2,100.00
0075 203-01582 Truck (Dump) 59.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0080 203-01590 Front End Loader (Rubber Tire) 106.000 29.000
HOUR 2.000 250.00
125.00000 31.000 3,875.00
0085 203-01594 Combination Loader 80.000 20.500
HOUR 6.000 570.00
95.00000 26.500 2,517.50
0090 203-01597 Potholing 80.000 8.000
HOUR 17.000 4,250.00
250.00000 25.000 6,250.00
0095 203-01622 Sweeping (With Pickup Broom) 30.000 10.000
HOUR 0.000 0.00
200.00000 10.000 2,000.00
0100 203-02330 Laborer 88.000 0.000
HOUR 16.000 560.00
35.00000 16.000 560.00
0105 206-00000 Structure Excavation 0.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0110 207-00205 Topsoil 637.000 0.000
CcY 0.000 0.00

5.50000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0003 16:00:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 207-00210 Stockpile Topsoil 637.000 321.000
cYy 0.000 0.00
3.50000 321.000 1,123.50
0120 208-00002 Erosion Log Type 1 (12 Inch) 3,500.000 2,629.000
LF 260.000 1,300.00
5.00000 2,889.000 14,445.00
0125 208-00020 Silt Fence 300.000 222.000
LF 0.000 0.00
2.00000 222.000 444.00
0130 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0135 208-00070 Vebhicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0140 208-00103 Removal and Disposal of Sediment (Labor) 40.000 0.000
HOUR 7.000 245.00
35.00000 7.000 245.00
0145 208-00105 Removal and Disposal of Sediment (Equipment) 20.000 0.000
HOUR 1.000 95.00
95.00000 1.000 95.00
0150 208-00207 Erosion Control Management 30.000 8.000
DAY 4.000 140.00
35.00000 12.000 420.00
0155 210-00810 *Reset Ground Sign 6.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0160 212-00006 Seeding (Native) 4.070 0.000
ACRE 0.000 0.00
1,300.00000 0.000 0.00
0165 212-00032 Soil Conditioning 4.070 0.000
ACRE 0.000 0.00

4,600.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0170 213-00004

0175 213-00061

0180 216-00070

0185 216-00201

0190 304-02000

0195 304-06000

0200 304-09014

0205 403-00720

0210 409-01015

0215 409-02015

0220 411-10216

C20416
20416-BID
NHPP2853-003

ITEM
DESCRIPTION

ROADWAY

Mulching (Weed Free Straw)

Mulch Tackifier

Geocell Cellular Confinement System

Soil Retention Blanket (Straw-Coconut) (Biodegr

Class

Aggregate Base Course (Class 2)

Aggregate Base Course (Class 6)

Aggregate Base Course (Special)

Hot Mix Asphalt (Patching) (Asphalt)

*Cover Coat Material (Type I)

*Cover Coat Material (Type II)

*Emulsified Asphalt (CRS-2P)

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
4.070
ACRE
1,000.00000
2,014.000
LB
3.20000
79.000
Sy
50.00000
adable 4,000.000
SY
2.25000
2,691.720
TON
16.00000
1,200.000
TON
23.00000
222.000
TON
35.00000
2,850.000
TON
140.00000
134,235.000
Sy
1.15000
134,235.000
SY
1.25000
136,920.000
GAL

2.30000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1,336.720
0.000
1,336.720

89.010
565.010
654.020

0.000
136.380
136.380

221.510
483.050
704.560

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 5
ESTIMATE RUN 06/13/2018

16:00:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
21,387.52
12,995.23
15,042.46
4,773.30
4,773.30
67,627.00
98,638.40
0.00
0.00
0.00
0.00
0.00
0.00



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0225 420-00113

0230 420-00200

0235 606-00301

0240 606-01390

0245 606-02005

0250 607-00000

0255 607-00005

0260 607-00010

0265 607-01000

0270 607-11350

0270

C20416 COLORADO DEPARTMENT OF TRANSPORTATION

20416-BID
NHPP2853-003

ITEM
DESCRIPTION

Geotextile (Drainage) (Class 2)

Geotextile (Weed Barrier)

*Guardrail Type 3 (6-3 Post Spacing) (31 in. MG

in. block)(7 ft. Posts)

*End Anchorage Type 3K (31 in. MGS)

*End Anchorage (Flared) (31 in. MGS) (SRT)

*Line Post

*End Post

*Corner and Line Brace Post

*Fence Barbed Wire with Metal Posts

*Fence Deer

MATERIAL ALLOWANCE Prime Source - Wire

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
150.000
SY
10.00000
79.000
SY
10.00000
2,088.000
LF
28.00000
1.000
EACH
1,800.00000
3.000
EACH
2,400.00000
70.000
EACH
35.00000
80.000
EACH
800.00000
105.000
EACH
800.00000
330.000
LF
21.00000
28,000.000
LF
9.50000
LF

1.20340

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

17.000
4.000
21.000

34.750
33.250
68.000

0.000
0.000
0.000

3,074.000
3,908.000
6,982.000

17,224.755
-3,907.720
13,317.035

Page 6
ESTIMATE RUN 06/13/2018

16:00:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
3,200.00
16,800.00
26,600.00
54,400.00
0.00
0.00
37,126.00
66,329.00
-4,702.55
16,025.72



CONTID: C20416 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 20416-BID ESTIMATE RUN
PROJECT: NHPP2853-003 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE _______
CAT NO0200 ROADWAY
0270 MATERIAL ALLOWANCE Western Wood - Posts 17,223.592
LF -3,907.453 -8,823.03
2.25800 13,316.139 30,067.84
0275 607-11525 Fence (Plastic) 400.000 343.000
LF 0.000 0.00
2.50000 343.000 857.50
0280 607-53148 *Fence Chain Link (48 Inch) 230.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0285 607-60002 *Game Ramp 13.000 3.500
EACH 0.500 3,750.00
7,500.00000 4.000 30,000.00
0290 607-60005 *5 Foot Gate Walk 12.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0295 607-60266 *16 Foot Gate Double (Chain Link) 6.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0300 611-00017 16 Foot Deer Guard 5.000 0.000
EACH 1.000 27,500.00
27,500.00000 1.000 27,500.00
0300 MATERIAL ALLOWANCE 16 Ft Grid and Wings 5.000
EACH -1.000 -11,152.44
11,152.44000 4.000 44,609.76
0305 611-00025 24 Foot Deer Guard 7.000 0.000
EACH 1.000 35,000.00
35,000.00000 1.000 35,000.00
0305 MATERIAL ALLOWANCE 24' Grid and Wings 7.000
EACH -1.000 -15,534.66
15,534.66000 6.000 93,207.96
0310 611-00037 35 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
50,000.00000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN
PROJECT: NHPP2853-003 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0310 MATERIAL ALLOWANCE 35' Grid and wings 2.000
EACH 0.000 0.00
22,466.88000 2.000 44,933.76
0315 612-00001 *Delineator (Type I) 6.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0320 612-00003 *Delineator (Type IIl) 4.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0325 614-00011 *Sign Panel (Class 1) 13.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0330 614-00012 *Sign Panel (Class II) 144.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0335 614-01512 *Steel Sign Support (2-Inch Round)(Post) 24.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0340 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 4.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0345 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 168.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0350 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 14.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0355 625-00000 *Construction Surveying 1.000 0.370
LS 0.000 0.00
75,000.00000 0.370 27,750.00
0360 625-00001 *Construction Surveying (Hourly) 30.000 0.000
HOUR 0.000 0.00

130.00000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0003 16:00:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0365 626-00000 *Mobilization 1.000 0.452
LS 0.090 31,500.00
350,000.00000 0.542 189,700.00
0370 626-01104 *Public Information Services (Tier 1V) 1.000 0.400
LS 0.200 1,000.00
5,000.00000 0.600 3,000.00
0375 627-00013 *Pavement Marking Paint (High Build) 1,287.000 0.000
GAL 0.000 0.00
26.00000 0.000 0.00
0380 627-00013 Pavement Marking Paint (High Build) (Temporary) 1,150.000 33.600
GAL 0.000 0.00
27.00000 33.600 907.20
0385 627-00032 *Raised Flexible Pavement Marker (Temporary) 3,600.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
0390 627-30405 *Preformed Thermoplastic Pavement Marking 1,140.000 0.000
(Word-Symbol) S 0.000 0.00
13.00000 0.000 0.00
0395 630-00000  *Flagging 4,400.000 616.000
HOUR 428.750 9,861.25
23.00000 1,044.750 24,029.25
0400 630-00001 *Pilot Car Operation 240.000 0.000
HOUR 0.000 0.00
53.00000 0.000 0.00
0405 630-00007 *Traffic Control Inspection 39.000 14.000
DAY 8.000 1,040.00
130.00000 22.000 2,860.00
0410 630-00012 *Traffic Control Management 110.000 34.000
DAY 20.000 12,200.00
610.00000 54.000 32,940.00
0415 630-80335 *Barricade (Type 3 M-A) (Temporary) 12.000 1.000
EACH 1.500 150.00

100.00000 2.500 250.00
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PCN: 20416-BID ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0003 16:00:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0420 630-80341 *Construction Traffic Sign (Panel Size A) 15.000 6.000
EACH 0.000 0.00
10.00000 6.000 60.00
0425 630-80342 *Construction Traffic Sign (Panel Size B) 50.000 21.500
EACH 1.000 50.00
50.00000 22.500 1,125.00
0430 630-80344 *Construction Traffic Sign (Special) 52.500 16.000
SF 0.000 0.00
20.00000 16.000 320.00
0435 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 0.000 0.000
Type
yPe) EACH 0.000 0.00
530.00000 0.000 0.00
0440 630-80359 *Portable Message Sign Panel 555.000 144.000
DAY 84.000 1,680.00
20.00000 228.000 4,560.00
0445 630-80360 *Drum Channelizing Device 100.000 50.000
EACH 0.000 0.00
10.00000 50.000 500.00
0450 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 0.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0455 630-80370 Concrete Barrier (Temporary) 750.000 372.000
LF 0.000 0.00
35.00000 372.000 13,020.00
0460 630-80380 *Traffic Cone 800.000 40.000
EACH 0.000 0.00
2.00000 40.000 80.00
0465 630-80520 *Mobile Pavement Marking Zone 1.000 0.000
DAY 0.000 0.00
2,000.00000 0.000 0.00
0470 630-85011 *Impact Attenuator (Temporary) 4 EACH by the DA Y 120.000 19.250
DAY 14.000 1,050.00

75.00000 33.250 2,493.75
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PCN: 20416-BID ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0003 16:00:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 630-86801 *Traffic Signal (Temporary) 0.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0480 700-70010 F/A Minor Contract Revisions 211,068.790 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70011 F/A Partnering 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70016 F/A Fuel Cost Adjustment 1,984.000 733.190
FA 0.000 0.00
1.00000 733.190 733.19
0495 700-70023 F/A On-The-Job Trainee 2,560.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70034 F/A Pavement Surface Course Maintenance 3,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70060 F/A Adjust Utilities 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70380 F/A Erosion Control 3,369.600 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 3,644,472.01 $ 264,047.10 $ 1,142,069.86
CAT NOO0300 STRUCTURE J-12-BA

0515 206-00000 Structure Excavation 4,005.000 2,243.000
CY 273.000 4,641.00
17.00000 2,516.000 42,772.00
0520 206-00100 Structure Backfill (Class 1) 1,629.000 0.000
CcY 829.000 41,450.00

50.00000 829.000 41,450.00
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PCN: 20416-BID ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0003 16:00:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE J-12-BA

0525 206-00360 Mechanical Reinforcement of Soil 658.000 0.000
CY 351.000 10,530.00
30.00000 351.000 10,530.00
0530 206-01750 *Shoring 1.000 0.650
LS 0.300 37,500.00
125,000.00000 0.950 118,750.00
0535 420-00000 Geomembrane 448.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
0540 504-05000 Wire Mesh Facing 1,212.000 0.000
SF 626.000 23,162.00
37.00000 626.000 23,162.00
0545 510-20100 Structural Plate Arch (Special) 69.000 45.000
LF 0.000 0.00
1,500.00000 45.000 67,500.00
0550 601-03000 Concrete Class D 36.000 0.000
cY 11.000 10,450.00
950.00000 11.000 10,450.00
0555 602-00000 Reinforcing Steel 2,000.000 0.000
LB 890.000 1,068.00
1.20000 890.000 1,068.00
0560 605-00040 4 Inch Perforated Pipe Underdrain 150.000 0.000
LF 139.000 8,340.00
60.00000 139.000 8,340.00

CAT 0300 CURRENT AMT$ 497,179.00 $ 137,141.00 $ 324,022.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0565 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0570 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00

15,000.00000 1.000 15,000.00



CONTID:
PCN:
PROJECT:

C20416
20416-BID
NHPP2853-003

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003

Page 13

ESTIMATE RUN 06/13/2018

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0400

0575 620-00020

CONSTRUCTION ENGINEERING BID ITEMS

Sanitary Facility

1.000

EACH
1,000.00000

CAT 0400

PROJECT TOTAL CURRENT AMT $ 4,187,651.01

CURRENT AMT$

1.000
0.000
1.000

16:00:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,000.00

401,188.10 $ 1,512,091.86



